COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/05/2007

ESTIMATE SUMMARY 10:32:53
CONTID: C13385 ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 13385-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 201.( DAYS TIME ALLOW: 340 WORK DAYS
Hogback Park N Ride Phase II PERCENT TIME: 59.12 ORIG TIME ALLOW: 340 WORK DAYS
PROJECT NO: IM 0703-273
Hogback Park N Ride Phase II
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 08/31/2007 DATE TIME STARTED 08/30/2006
6201 MCINTYRE STREET DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/10/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/24/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-4150 DATE NOTICE TO PROCEED 08/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,551,735.26 PARTICIPATING $ 58,787.70 $ 0.00
AWARD PROJECT AMT: S 7,779,386.18 NON-PARTICIPATING 7,283,168.05 679,709.18
PERCENT COMPLETE: 85.85% TOTAL EARNINGS 7,341,955.75 679,709.18
FUNDS AVAILABLE: $ 1,209,779.51 STOCKPILED MATERIALS 0.00 ~70,254.68
GROSS EARNINGS 7,341,955.75 609,454.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -116,690.79 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,225,264.96 609,454.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,225,264.96 609,454.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 609,454.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13385 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13385-BID ESTIMATE RUN 09/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0012 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.350
LS 0.000 0.00
9,308.81000 0.350 3,258.08
0010 202-00001 REMOVAL OF STRUCTURE 6.000 6.000
EACH 0.000 0.00
866.47000 6.000 5,198.82
0015 202-00010 REMOVAL OF TREE 128.000 128.000
EACH 0.000 0.00
163.96000 128.000 20,986.88
0020 202-00015 REMOVAL OF HEADWALL 4.000 3.000
EACH 0.000 0.00
1,962.47000 3.000 5,887.41
0025 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
6,668.09000 1.000 6,668.09
0030 202-00035 *REMOVAL OF PIPE 766.000 751.000
LF 0.000 0.00
9.34000 751.000 7,014.34
0035 202-00037 *REMOVAL OF END SECTION 7.000 3.000
EACH 2.000 674.26
337.13000 5.000 1,685.65
0040 202-00203 REMOVAL OF CURB AND GUTTER 2,665.000 2,665.000
LF 0.000 0.00
1.74000 2,665.000 4,637.10
0045 202-00220 *REMOVAL OF ASPHALT MAT 23,083.000 23,083.000
SY 0.000 0.00
3.48000 23,083.000 80,328.84
0046 202-00210 REMOVAL OF CONCRETE PAVEMENT 52.000 52.000
sy 0.000 0.00
27.57000 52.000 1,433.64
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 27,080.000 26,880.000
SY 23.000 33.81

1.47000 26,903.000 39,547.41
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PCN: 13385-BID ESTIMATE RUN 09/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0012 10:32:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 2,000.000 1,299.000
SF 0.000 0.00
1.56000 1,299.000 2,026.44
0060 202-00810 *REMOVAL OF GROUND SIGN 44.000 32.000
EACH 6.000 159.48
26.58000 38.000 1,010.04
0065 202-00821 *REMOVAL OF SIGN PANEL 4.000 4.000
EACH 0.000 0.00
15.95000 4.000 63.80
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
634.85000 2.000 1,269.70
0075 202-01000 REMOVAL OF FENCE 3,543.000 3,543.000
LF 0.000 0.00
0.42000 3,543.000 1,488.06
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 870.000 870.000
LF 0.000 0.00
2.32000 870.000 2,018.40
0085 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
194.79000 3.000 584.37
0090 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 482,396.000 480,396.000
cY 0.000 0.00
5.51000 480,396.000 2,646,981.96
0091 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF UNSTABLE MATERIAL 16,649.100 16,649.100
DOL 0.000 0.00
1.00000 16,649.100 16,649.10
0095 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
95.75000 0.000 0.00
0100 203-01555 DOZING (LANDSCAPING) 17.000 17.000
HOUR 0.000 0.00
100.76000 17.000 1,712.92
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PCN: 13385-BID ESTIMATE RUN 09/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0012 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 203-01597 *POTHOLING 40.000 35.000
HOUR 0.000 0.00
1,244.80000 35.000 43,568.00
0110 206-00000 STRUCTURE EXCAVATION 2,698.000 2,497.000
cYy 201.000 524.61
2.61000 2,698.000 7,041.78
0115 207-00205 TOPSOIL 8,361.000 6,752.000
cy 0.000 0.00
3.68000 6,752.000 24,847.36
0120 207-00210 STOCKPILE TOPSOIL 13,546.000 13,546.000
cYy 0.000 0.00
1.30000 13,546.000 17,609.80
0125 208-00005 *EROSION LOG 4,353.000 3,853.000
LF 240.000 717.60
2.99000 4,093.000 12,238.07
0130 208-00011 *EROSION BALES (WEED FREE) 258.000 258.000
EACH 0.000 0.00
13.71000 258.000 3,537.18
0135 208-00020 *SILT FENCE 10,334.000 10,134.000
LF 0.000 0.00
1.12000 10,134.000 11,350.08
0136 208-00001 SILT DIKE 500.000 500.000
LF 0.000 0.00
7.59000 500.000 3,795.00
0140 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
1,013.99000 3.000 3,041.97
0145 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 673.000 673.000
LF 0.000 0.00
18.50000 673.000 12,450.50
0150 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 14.000 14.000
EACH 0.000 0.00

3,965.18000 14.000 55,512.52
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PCN: 13385-BID ESTIMATE RUN 09/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0012 10:32:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.000 0.00
3,700.99000 0.900 3,330.89
0160 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.900
LS 0.000 0.00
10,438.28000 0.900 9,394.45
0165 209-00100 *WATER (LANDSCAPING) 338.000 0.000
MGAL 0.000 0.00
36.31000 0.000 0.00
0170 210-00010 RESET MAILBOX STRUCTURE 6.000 6.000
EACH 0.000 0.00
217.47000 6.000 1,304.82
0175 210-00750 *RESET LIGHT STANDARD 6.000 2.000
EACH 0.000 0.00
1,904.54000 2.000 3,809.08
0180 210-00760 *RESET LUMINAIRE 6.000 0.000
EACH 0.000 0.00
211.62000 0.000 0.00
0185 210-00810 *RESET GROUND SIGN 57.000 35.000
EACH 0.000 0.00
318.98000 35.000 11,164.30
0190 210-00815 *RESET SIGN PANEL 46.000 15.000
EACH 0.000 0.00
15.95000 15.000 239.25
0195 210-00831 *RESET TRAFFIC SIGNAL HEAD 4.000 4.000
EACH 0.000 0.00
529.04000 4.000 2,116.16
0200 210-00840 *RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
3,809.09000 1.000 3,809.09
0205 210-04200 *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00

33.27000 0.000 0.00
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PROJECT: IM 0703-273 ESTIMATE NO: 0012 10:32:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 212-00006 *SEEDING (NATIVE) 17.000 11.310
ACRE 0.000 0.00
549.79000 11.310 6,218.12
0215 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
1,556.00000 0.000 0.00
0220 213-00004 *MULCHING (WEED FREE STRAW) 14.000 4.820
ACRE 0.000 0.00
389.00000 4.820 1,874.98
0225 213-00061 *MULCH TACKIFIER 2,150.000 1,124.000
1B 0.000 0.00
2.07000 1,124.000 2,326.68
0226 900-00022 ADDED ITEM (SQUARE YARD)/ HYDRAULIC MULCHING (TEMP) 21,265.000 21,265.000
sy 0.000 0.00
0.33000 21,265.000 7,017.45
0230 213-00700 LANDSCAPE BOULDER 28.000 0.000
EACH 10.000 2,207.30
220.73000 10.000 2,207.30
0235 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
10,373.33000 0.000 0.00
0240 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000
EACH 0.000 0.00
103.73000 0.000 0.00
0245 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 45.000 0.000
EACH 0.000 0.00
466.80000 0.000 0.00
0250 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000
EACH 0.000 0.00
570.53000 0.000 0.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,003.000 0.000
sy 1,003.000 9,368.02
9.34000 1,003.000 9,368.02
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,760.000 169.000
sy 2,591.000 4,430.61
1.71000 2,760.000 4,719.60
0261 216-00030 SOIL RETENTION BLANKET (SPECIAL) 40,318.000 30,638.000
SY 6,441.000 9,339.45
1.45000 37,079.000 53,764.55
0265 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
331.95000 0.000 0.00
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
20.27000 0.000 0.00
0275 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 800.000 676.750
TON 39.290 4,903.00
124.79000 716.040 89,354.63
0280 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 11,855.090 7,724.170
TON 4,130.920 204,315.30
49.46000 11,855.090 586,352.75
0281 900-00024 ADDED ITEM (TON)/ HMA (GRADING S) (100) (PG 64-22) 307.680 307.680
(LEVELING COURSE)
TON 0.000 0.00
69.00000 307.680 21,229.92
0285 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 9,326.000 3,638.990
TON 0.000 0.00
72.07000 3,638.990 262,262.01
0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,555.000 3,261.350
GAL 391.000 629.51
1.61000 3,652.350 5,880.28
0295 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,302.000 411.500
Sy 0.000 0.00
25.75000 411.500 10,596.13
0300 420-00200 *GEOTEXTILE (WEED BARRIER) 8,361.000 0.000
sy 0.000 0.00
2.33000 0.000 0.00
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CAT NO0200 ROADWAY

0305 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
17.27000 0.000 0.00
0310 503-00018 DRILLED CAISSON (18 INCH) 16.000 16.000
LF 0.000 0.00
137.55000 16.000 2,200.80
0315 503-00036 DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
312.13000 76.000 23,721.88
0320 503-00042 DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
386.20000 17.000 6,565.40
0325 506-00209 RIPRAP (9 INCH) 211.750 205.750
cy 6.000 234.78
39.13000 211.750 8,285.78
0330 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 0.000 0.000
cY 0.000 0.00
167.33000 0.000 0.00
0331 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.600 8.600
cy 0.000 0.00
402.31000 8.600 3,459.87
0335 601-01000 *CONCRETE CLASS B 8.000 8.000
cy 0.000 0.00
342.20000 8.000 2,737.60
0340 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,887.000 1,887.000
LF 0.000 0.00
53.91000 1,887.000 101,728.17
0340 MATERIAL ALLOWANCE 18 RCP 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0340 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00

14.35000 0.000 0.00
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0345 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,135.600 2,081.600
LF 54.000 2,965.68
54.92000 2,135.600 117,287.15
0345 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
23.61000 0.000 0.00
0345 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
23.61000 0.000 0.00
0346 603-10240 24 INCH CORRUGATED STEEL PIPE 215.000 215.000
LF 0.000 0.00
45.69000 215.000 9,823.35
0347 603-30024 24 INCH STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
388.50000 5.000 1,942.50
0350 603-01360 *36 INCH REINFORCED CONCRETE PIPE 850.000 850.000
LF 0.000 0.00
93.38000 850.000 79,373.00
0350 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
51.78000 0.000 0.00
0355 603-01480 *48 INCH REINFORCED CONCRETE PIPE 16.000 16.000
LF 0.000 0.00
386.37000 16.000 6,181.92
0359 603-05018 18 INCH REINFORCED CONCRETE END SECTION MCR # 10 3.000 3.000
EACH 0.000 0.00
1,039.13000 3.000 3,117.39
0360 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 3.900
EACH 0.000 0.00
1,047.71000 3.900 4,086.07
0365 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00

1,633.80000 6.000 9,802.80
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CAT NO0200 ROADWAY
0365 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000
EACH 0.000 0.00
708.70000 0.000 0.00
0370 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 0.900
EACH 0.000 0.00
3,065.32000 0.900 2,758.79
0375 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,410.74000 2.000 8,821.48
0380 604-00310 *INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
5,152.43000 0.000 0.00
0385 604-00350 *INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
8,562.15000 2.000 17,124.30
0390 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
5,471.93000 2.000 10,943.86
0395 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,672.13000 1.000 6,672.13
0400 604-13005 *INLET TYPE 13 (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,196.01000 0.000 0.00
0401 604-16005 INLET TYPE 16 (5 FOOT) MCR #9 3.000 3.000
EACH 0.000 0.00
4,565.00000 3.000 13,695.00
0405 604-16010 *INLET TYPE 16 (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,979.20000 0.000 0.00
0410 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,789.37000 2.000 9,578.74
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0415 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 2.750
EACH 0.000 0.00
5,982.30000 2.750 16,451.33
0420 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
6,514.45000 3.000 19,543.35
0425 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,676.26000 2.000 15,352.52
0430 604-19220 *INLET TYPE R L 10 (20 FOOT) 1.000 1.000
EACH 0.000 0.00
9,998.85000 1.000 9,998.85
0435 604-30010 *MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,573.61000 3.000 10,720.83
0440 604-30020 *MANHOLE SLAB BASE (20 FOOT) 4.000 4.000
EACH 0.000 0.00
3,726.10000 4.000 14,904.40
0445 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
37.18000 0.000 0.00
0446 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN REDUCED PRICE 1,700.000 1,700.000
LF 0.000 0.00
28.21000 1,700.000 47,957.00
0450 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 807.000 807.000
LF 0.000 0.00
15.58000 807.000 12,573.06
0455 605-84000 SUBSURFACE DRAIN OUTLET 0.000 0.000
LF 0.000 0.00
12.42000 0.000 0.00
0460 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,045.000 1,045.000
LF 0.000 0.00

16.64000 1,045.000 17,388.80
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0465 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 661.000 661.000
LF 0.000 0.00
58.03000 661.000 38,357.83
0470 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
593.67000 2.000 1,187.34
0475 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,439.83000 2.000 2,879.66
0476 210-01200 RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
1,061.50000 1.000 1,061.50
0480 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
149.14000 0.000 0.00
0485 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 0.000 0.00
182.05000 0.000 0.00
0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,073.000 0.000
LF 0.000 0.00
2.32000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 2,023.000 2,023.000
LF 0.000 0.00
2.79000 2,023.000 5,644.17
0496 607-53172 FENCE CHAIN LINK (72 INCH) 350.000 350.000
LF 0.000 0.00
16.17000 350.000 5,659.50
0497 607-52905 END POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
203.50000 2.000 407.00
0500 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,598.000 0.000
sy 0.000 0.00

37.82000 0.000 0.00
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0505 608-00010 *CONCRETE CURB RAMP 0.000 0.000
sy 0.000 0.00
70.24000 0.000 0.00
0510 608-01600 AGGREGATE WALKWAY 2,360.000 1,200.000
sY 0.000 0.00
5.69000 1,200.000 6,828.00
0515 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,375.000 63.000
LF 1,312.000 12,621.44
9.62000 1,375.000 13,227.50
0520 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,849.000 3,464.000
LF 4,385.000 52,356.90
11.94000 7,849.000 93,717.06
0521 609-60011 CURB TYPE 6 (SECTION M) 1,042.000 1,042.000
LF 0.000 0.00
10.45000 1,042.000 10,888.90
0525 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,587.000 0.000
SF 0.000 0.00
8.06000 0.000 0.00
0530 612-00001 *DELINEATOR (TYPE I) 54.000 0.000
EACH 54.000 804.06
14.89000 54.000 804.06
0535 612-00002 *DELINEATOR (TYPE II) 61.000 0.000
EACH 61.000 1,037.61
17.01000 61.000 1,037.61
0540 612-00003 *DELINEATOR (TYPE III) 30.000 0.000
EACH 17.000 325.38
19.14000 17.000 325.38
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 14,709.000 13,762.000
LF 947.000 5,009.63
5.29000 14,709.000 77,810.61
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,613.000 2,583.000
LF 30.000 253.80

8.46000 2,613.000 22,105.98
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0551 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) MCR LINE NO.1 136.000 136.000
LF 0.000 0.00
23.81000 136.000 3,238.16
0555 613-07000 *PULL BOX (SPECIAL) 18.000 15.000
EACH 0.000 0.00
317.42000 15.000 4,761.30
0560 613-07023 *PULL BOX (24"X36"X24") 1.000 0.000
EACH 0.000 0.00
1,163.89000 0.000 0.00
0561 613-07000 PULL BOX (SPECIAL) (12" X 12™) 0.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0562 613-07000 PULL BOX (SPECIAL) (11" X 18") 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0563 613-07000 PULL BOX (SPECIAL) (13" X 24) 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0564 613-07000 PULL BOX (SPECIAL) (17" X 30") 0.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0565 613-10000 *WIRING 1.000 0.000
LS 0.500 793.56
1,587.12000 0.500 793.56
0570 613-34250 *LIGHT STANDARD METAL (25 FOOT) 22.000 0.000
EACH 22.000 58,194.40
2,645.20000 22.000 58,194.40
0570 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FT) 22.000
EACH -22.000 -50,828.36
2,310.38000 0.000 0.00
0575 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00

2,645.20000 0.000 0.00
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0580 613-40010 *LIGHT STANDARD FOUNDATION 22.000 0.000
EACH 22.000 16,294.52
740.66000 22.000 16,294.52
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,877.52000 0.000 0.00
0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
317.42000 0.000 0.00
0595 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 36.000 0.000
EACH 36.000 22,854.60
634.85000 36.000 22,854.60
0595 MATERIAL ALLOWANCE LUMINAIRE METAL HALIDE (250 WATT) 36.000
EACH -36.000 -19,426.32
539.62000 0.000 0.00
0600 614-00011 *SIGN PANEL (CLASS I) 187.000 94.450
SF 37.000 629.37
17.01000 131.450 2,235.96
0605 614-00012 *SIGN PANEL (CLASS II) 139.000 114.200
SF 0.000 0.00
19.14000 114.200 2,185.79
0610 614-00013 *SIGN PANEL (CLASS III) 764.000 0.000
SF 330.000 7,019.10
21.27000 330.000 7,019.10
0615 614-00615 *STEEL SIGN POST (W 6X15) 27.000 0.000
LF 27.000 1,004.67
37.21000 27.000 1,004.67
0620 614-00818 *STEEL SIGN POST (W 8X18) 29.000 0.000
LF 27.000 1,119.69
41.47000 27.000 1,119.69
0625 614-00821 *STEEL SIGN POST (W 8x21) 104.000 0.000
LF 34.000 1,590.52

46.78000 34.000 1,590.52
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0630 614-01022 *STEEL SIGN POST (W 10X22) 31.000 0.000
LF 31.000 1,516.21
48.91000 31.000 1,516.21
0635 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 352.000 173.000
LF 0.000 0.00
12.76000 173.000 2,207.48
0640 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 51.000 24.000
EACH 4.000 318.96
79.74000 28.000 2,232.72
0645 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 268.000 268.000
LF 0.000 0.00
26.58000 268.000 7,123.44
0650 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 44.000 41.000
80) (SLIPBASE)
EACH 3.000 478.47
159.49000 44.000 7,017.56
0655 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
1,913.88000 2.000 3,827.76
0660 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
2,020.21000 2.000 4,040.42
0665 614-03004 *CONCRETE FOOTING (TYPE 4) 6.000 4.000
EACH 2.000 4,040.42
2,020.21000 6.000 12,121.26
0670 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 2.000
EACH 0.000 0.00
2,339.19000 2.000 4,678.38
0675 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 4.000
EACH 0.000 0.00
634.85000 4.000 2,539.40
0680 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 16.000 16.000
EACH 0.000 0.00
740.66000 16.000 11,850.56
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0685 614-72875 *LOOP DETECTOR WIRE 4,064.000 4,064.000
LF 0.000 0.00
3.17000 4,064.000 12,882.88
0690 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
26,451.99000 4.000 105,807.96
0695 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 0.000
EACH 0.000 0.00
1,904.54000 0.000 0.00
0700 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
19,045.43000 1.000 19,045.43
0705 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 455.000 0.000
LF 0.000 0.00
4.23000 0.000 0.00
0710 614-87020 *OPTICAL TRANSCEIVER 1.000 1.000
EACH 0.000 0.00
2,116.16000 1.000 2,116.16
0715 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
166,945.50000 0.900 150,250.95
0720 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 56.000 35.750
HOUR 0.000 0.00
151.45000 35.750 5,414.34
0725 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
432,036.63000 1.000 432,036.63
0730 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
5,436.66000 0.750 4,077.50
0735 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00

5.19000 0.000 0.00
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0740 627-00005 *EPOXY PAVEMENT MARKING 166.000 0.000
GAL 0.000 0.00
67.43000 0.000 0.00
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 314.260 314.260
GAL 0.000 0.00
25.93000 314.260 8,148.76
0750 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,608.000 57.000
(WORD-SYMBOL)
SF 0.000 0.00
15.04000 57.000 857.28
0755 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,801.000 0.000
LINE)
SF 0.000 0.00
9.85000 0.000 0.00
0760 630-00000 *FLAGGING 6,000.000 4,738.000
HOUR 291.500 5,830.00
20.00000 5,029.500 100,590.00
0765 630-00007 *TRAFFIC CONTROL INSPECTION 168.000 141.000
DAY 10.000 737.00
73.70000 151.000 11,128.70
0770 630-00012 *TRAFFIC CONTROL MANAGEMENT 241.000 173.000
DAY 18.000 6,254.10
347.45000 191.000 66,362.95
0775 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
105.29000 5.400 568.57
0780 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
157.93000 0.000 0.00
0785 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700
EACH 0.000 0.00
52.64000 29.700 1,563.41
0790 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000
EACH 0.000 0.00

105.29000 72.000 7,580.88
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0795 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 22.500
EACH 0.000 0.00
105.29000 22.500 2,369.03
0800 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
12,634.71000 2.700 34,113.72
0805 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
2,105.79000 2.700 5,685.63
0810 630-80360 *DRUM CHANNELIZING DEVICE 383.000 344.700
EACH 0.000 0.00
42.12000 344.700 14,518.76
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 2,700.000 2,430.000
LF 0.000 0.00
38.44000 2,430.000 93,409.20
0820 630-80380 *TRAFFIC CONE 200.000 157.500
EACH 0.000 0.00
4.21000 157.500 663.08
0825 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
5,264.46000 0.900 4,738.01
0830 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 6,233.870 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70011 F/A PARTNERING 3,185.860 3,185.860
FA 0.000 0.00
1.00000 3,185.860 3,185.86
0845 700-70022 F/A OJT COLORADO TRAINING PROGRAM 535.400 535.400
FA 0.000 0.00

1.00000 535.400 535.40
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0850 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70034 F/A FUEL COST ADJUSTMENT 0.000 -24,603.660
FA 0.000 0.00
1.00000 -24,603.660 -24,603.66
0865 700-70380 F/A EROSION CONTROL 250,000.000 19,783.310
FA 128,660.230 128,660.23
1.00000 148,443.540 148,443.54
0875 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 85,463.980 85,463.980
FA 0.000 0.00
1.00000 85,463.980 85,463.98
0960 900-00010 ADDED ITEM (HOUR)/ MCR #7 CLEAN CULVERTS (JET VAC) 25.000 15.100
HOUR 0.000 0.00
287.18000 15.100 4,336.42
0965 700-70230 F/A COMMUNICATION LINES RELOCATE T-MOBILE TOWER 63,581.070 63,581.070
FA 0.000 0.00
1.00000 63,581.070 63,581.07
0970 700-70180 F/A GAS LINES RELOCATE XCEL ENERGY GAS LINE 39,865.000 39,865.000
FA 0.000 0.00
1.00000 39,865.000 39,865.00
CAT 0200 CURRENT AMT $ 7,835,488.54 $ 499,993.37$ 6,625,708.89
CAT NOO0300 WALL 1
0880 206-00000 STRUCTURE EXCAVATION 559.000 441.000
cY 118.000 307.98
2.61000 559.000 1,458.99
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 14,337.000 12,176.000
cy 2,161.000 25,996.83
12.03000 14,337.000 172,474.11
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CAT NO0300 WALL 1
0890 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,175.000 7,299.000
cy 876.000 12,290.28
14.03000 8,175.000 114,695.25
0895 504-04410 *BLOCK FACING 24,385.000 19,311.000
SF 5,074.000 62,207.24
12.26000 24,385.000 298,960.10
0900 601-01000 *CONCRETE CLASS B 36.450 36.450
cy 0.000 0.00
342.20000 36.450 12,473.19
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,668.000 4,546.000
1B 1,122.000 2,782.56
2.48000 5,668.000 14,056.64
0906 900-00022 ADDED ITEM (SQUARE YARD)/ IMPERVIOUS MEMBRANE FOR 4,156.000 3,125.000
RETAINING WALL #1
sy 1,031.000 5,103.45
4.95000 4,156.000 20,572.20
0916 900-00012 ADDED ITEM (FOOT)/ MCR #12 GRAVEL FOOTER FOR RETAINING 909.000 594.000
WALL #1
LF 315.000 355.95
1.13000 909.000 1,027.17
CAT 0300 CURRENT AMT 635,717.65 $ 109,044.29$ 635,717.65
CAT NOO0301 WALL 2
0910 206-00000 STRUCTURE EXCAVATION 233.000 233.000
cY 0.000 0.00
2.61000 233.000 608.13
0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 349.000 349.000
cy 0.000 0.00
12.03000 349.000 4,198.47
0920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 245.000 245.000
cY 0.000 0.00
14.03000 245.000 3,437.35
0925 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
17.27000 0.000 0.00
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CAT NO0301 WALL 2
0930 504-04410 *BLOCK FACING 893.000 859.000
SF 34.000 416.84
12.26000 893.000 10,948.18
0935 601-01000 CONCRETE CLASS B 5.000 5.000
cY 0.000 0.00
342.20000 5.000 1,711.00
0940 602-00020 *REINFORCING STEEL (EPOXY COATED) 338.000 338.000
LB 0.000 0.00
2.48000 338.000 838.24
CAT 0301 CURRENT AMT § 21,741.37 $ 416.84 S 21,741.37
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0945 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
29,076.65000 1.000 29,076.65
0950 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,375.99000 1.000 25,375.99
0955 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,167.53000 2.000 4,335.06
CAT 0400 CURRENT AMT § 58,787.70 $ 0.00s 58,787.70
PROJECT TOTAL CURRENT AMT § 8,551,735.26 $ 609,454.50 $ 7,341,955.61



